
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

CNQ169 Pay Period:  10/1/2016Contract: Estimate Number: 0002 to  10/31/2016Estimate Type: Progress Estimate Approved:Yes

Lincoln Paving, LLCContractor:

Contractor's
Address:

PO Box 1034
Fayetteville,  TN   37334

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/14/2016

%

$0.00

90.0

54.0

54.0

60.00

%Percent Complete($):

%Percent Behind:

LINCOLN

---

Date Notice to Proceed: 08/18/2016

11/15/2016

$954,190.42

$954,190.42

$947,154.67 $133,332.81$813,821.86

$0.00

$0.00Test Report Payment Adjustments:

$947,154.67 $813,821.86 133,332.81

$947,154.67 $133,332.81$813,821.86

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on U.S. 64 (S.R. 15) from S.R. 244 (L.M. 6.56)

98.18

20161031

Project(s): 52004-3230-94, 52004-8230-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-NH/HSIP-15(194)4.14 422533,657.0052004-3230-94 25FROM SR 244 (L.M. 6.56) TO EAST OF OLD BETHEL ROAD (L.M. 10.
R-NH/HSIP-15(194)95.86 421799,675.8152004-8230-14 17The resurfacing on U.S. 64 (S.R. 15) from S.R. 244 (L.M. 6.5

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52004-3230-94 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

52004-8230-14 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

52004-3230-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

52004-8230-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

11,847.3111,847.310

11,847.3111,847.310
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52004-3230-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

52004-8230-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

52004-3230-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $29.15

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

52004-8230-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $674.00

0.000

24.340

$0.00

$16,405.16

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

52004-8230-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $674.00

0.000

22.000

$0.00

$14,828.00

403-05.01 BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

52004-8230-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

52004-8230-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 7,450.117,450.11 0.000.0052004-8230-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,462.000 $79.16

0.000

7,450.110

$0.00

$589,750.71

411-02.10 ACS MIX(PG70-22) GRADING D

52004-8230-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

-6,077.20-6,077.200

0.000.000

52004-3230-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

52004-8230-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

52004-8230-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

52004-8230-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90030100

4,021.654,021.650

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52004-8230-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

52004-3230-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.500 $350.00

6.100

6.100

$2,135.00

$2,135.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

52004-3230-94 0100 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $350.00

5.300

5.300

$1,855.00

$1,855.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

52004-8230-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,330.000 $14.61

0.000

7,645.940

$0.00

$111,707.18

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

52004-3230-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.500 $20.00

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

52004-3230-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

52004-3230-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,250.00

7.000

7.000

$15,750.00

$15,750.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 350.00350.00 350.000.0052004-3230-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $5.00

350.000

350.000

$1,750.00

$1,750.00

706-01 GUARDRAIL REMOVED

52004-8230-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,970.00

0.000

1.000

$0.00

$11,970.00

712-01 TRAFFIC CONTROL

52004-8230-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

52004-8230-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

52004-8230-14 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

893.000 $9.15

0.000

690.640

$0.00

$6,319.36

712-06 SIGNS (CONSTRUCTION)

52004-8230-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $925.00

0.000

1.000

$0.00

$925.00

712-08.03 ARROW BOARD (TYPE C)

52004-3230-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $23.00

529.000

529.000

$12,167.00

$12,167.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 510.00510.00 0.000.0052004-8230-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $10.00

0.000

510.000

$0.00

$5,100.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

52004-8230-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $12.00

254.000

254.000

$3,048.00

$3,048.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

52004-8230-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $150.00

6.000

6.000

$900.00

$900.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

52004-8230-14 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.800 $1,000.00

0.000

18.535

$0.00

$18,535.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

52004-8230-14 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.800 $5,500.00

15.251

17.235

$83,880.50

$94,792.50

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

52004-8230-14 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29,425.00

0.000

1.000

$0.00

$29,425.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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